
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through 
Facebook, Twitter and YouTube. 

Weekly Construction Update: September 29 – October 8  
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local 
businesses 
 
Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 

 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – June 28th 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  June 28th – End of October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): End of October – 11/12/21 

 
Traffic Alerts: 

 Current Conditions:  
o Stage F: FHR traffic on new NB lanes, SB being reconstructed 
o Stage F1 (@ McKee & Caddis): Traffic shifted onto south half while north half is reconstructed 
o GWC Daily Lane Closures: Pour bike push button base in pork chop island, pour colored concrete 

sidewalk in pork chop island (East side of Intersection) 

 Upcoming Impacts: 
o TBD: Close SB left lane and bus lane north of Traceway for light pole installation 
o TBD: Anticipate shutting down Greenway Cross & Bryant Road Roundabout two days in late October (8 

am – 6 pm) 
o TBD: Anticipate Stage G switch in second half of October 

 

Plan Ahead: Three-week construction outlook 
 Week of 9/27 

o Concrete pavement and curb and gutter at McKee, pour sidewalk at the north side of Caddis Bend & 
finish remaining colored median concrete 

o Finish electrical underground, potentially pull wire 
o Prepping sidewalk, placing topsoil, adjusting water valves, sanitary manholes and storm sewer structures 
o Sack rub R-13-355 coping 

 Week of 10/4 
o Finish restoration and available median streetscaping 
o Finish electrical wiring, hang poles 
o Signing 
o Fine grading tues – thurs 
o McKee sidewalk towards end of the week 
o Pull wire for lighting/signals 
o Stain R-13-355 wall, apply touch up paint to pedestrian bridge 
o Pines apartment sign/grading 

 Week of 10/11 
o Pave SB HMA (binder, surface, bike path) 

 Week of 10/18 
o Permanent Pavement Marking 
o Install R-13-355 and Ped Path Rail 
o Potential switch to Stage G at the end of the week 

 

The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

